



2020 Annual Report

Project Title- WASH COVID 19 preparedness and Response Project				
Objective of the Project: Improved access to safe water, hygiene and sanitation practices and a means to practice good hygiene for people in view of the Covid 19				
Project Start: 01 April 2020 Project End: 30 November 2020		Project Location: Bulawayo, Chipinge, Harare, Mutare and Plumtree		
Implementing Partner: Moriti Oa Sechaba		Donor: UNICEF		
Project Budget: USD355,521.00		Program Staff on the Project: Agrippa Chingono: Programme Manager Witness M. Nkomo: MEAL Officer Lincoln Mutambara: MEAL Assistant Munetsi Mapeture : WASH Engineer Moses Matondo: Hygiene Promotion Officer Felistus Mutimukhulu: Hygiene Promotion Officer Benjamin Chikonyora: WASH Officer Tendai Saunyama: Hygiene Promotion Officer		
Project Beneficiaries: Overall- 250 000 Male- 112,500 Female- 137,500		Key Government/Local Authority Departments Involved: Respective City/Town Councils, PWSSCs, Public Works Departments and DWSSCs for all 5 Districts, City/Town Health Departments, District Medical Officers (DMOs)		
Project Targets and Achievements				
Activity	Target	Actual	% Achievement	Comments
Dissemination of key health and hygiene messaging on COVID-19 and diarrheal diseases	250000	251457	101%	Records provided by Community Health Workers as well as Health Promotion Officers confirmed that a combined total of 251457 people (disaggregated below) were reached through the various activities undertaken by Africa AHEAD to create COVID 19 awareness and other diarrheal diseases. <u>Disaggregation</u> 144989 Able bodied Females; 86641 Able bodied Males; 8572 Disabled Females; 6864 Disabled Males; 2608 Girls; 1783 Boys
Rehabilitation of WASH infrastructure for Health Care Facilities	10	10	100%	All intended works were completed at 8 Health Care Facilities in Harare namely Mufakose Clinic, Belvedere Clinic, Hatcliffe Clinic, Mbare Clinic, Warren Park Clinic, Tariro Clinic, Rujeko and Rutsanana Clinic. Additionally works at Bulawayo's 2 Health Care Facilities, Luveve Clinic and Pelandaba were also completed. The works at these sites included plumbing, Tiling, painting as well as some electrical works. These works are expected to lead to increased and improved access to WASH services



2020 Annual Report

				and contribute to improved hygiene on the part of patients seeking Health services at these facilities.
Number of people (disaggregated by gender, disability & age) reached with handwashing facilities	250 000	254622	102%	This was through records provided by security guards stationed at the sites where the handwashing stations were placed. Disaggregation: 145888 Able bodied Females; 95421 Able bodied Males; 5451 Disabled Females 6220 Disabled Males; 981 Girls; 661 Boys
Number of Community Health Volunteers trained	200	211	106%	A total of 211 Community Health Volunteers (disaggregated below) were trained on Community Health Club Management within the confines of the COVID 19 operational guidelines. These Volunteers included 23 Volunteers for the deaf community who were identified through a partnership between Africa AHEAD and NZEVE Deaf Centre in Mutare following the identification that the response strategies were not taking into considerations the deaf community. Engagements with NZEVE Deaf Centre volunteers helped address some shortfalls in the strategies, such as design of face masks and shield which enabled the deaf to communicate through lip-reading. 148 Able bodied Females; 40 Able bodied Males; 14 Disabled Females; 9 Disabled Males
Revival of health clubs	40	56	140%	The Community Health Club (CHC) approach has been noted to be a sustainable way of facilitating the design of home-grown solutions by communities themselves. Community led response to the COVID 19 pandemic was achieved through CHCs that were formed/revived by the project. A total of 56 CHCs received various forms of support from Africa AHEAD and Moriti Oa Sechaba, which include monitoring and IEC materials for use during their sessions
Number of WASH NFI Hygiene kits distributed	5000	4763	95%	Africa AHEAD completed the distribution of NFI kits (20litre buckets, 20litre jerry cans, bars of soap, aqua tabs, water testing consumables and IEC materials on prevention of diarrheal diseases) in all Africa AHEAD WASH COVID 19 Preparedness and Response Project operational districts. A total of 4763 kits were distributed, while 237 have been stored as standby kits



2020 Annual Report

Pictures



Mufakose maternity bathroom after the rehabilitation

Mufakose completed toilet cubicle in maternity toilet



Community Health Volunteer for Glen Norah supervising IGAs for her CHC members.



Residents of Bulawayo washing their hands using Handwashing stations installed at Cowdray Park housing office by Africa AHEAD through Moriti Oa Sechaba



2020 Annual Report



Africa AHEAD staff during COVID 19 awareness campaigns using fliers and public hailer in residential areas and Vegetable Market

Commented [AA1]: the Hatcliff shower tray needs a cleaner picture



Hatcliffe waste water reticulation for showers



Hatcliffe bathroom fitted with new shower tray