



2020 Annual Report

Project Title- Multisector emergency intervention for vulnerable Zimbabweans affected by the protracted drought and socioeconomic crisis				
Objective of the Project: To Improve access of quantity and quality of water and sanitation for drought affected communities and ensure hygiene coping capacities are enhanced				
Project Start: October 2020 Project End: March 2021		Project Location: Chiredzi urban, Chiredzi rural and Mwenezi		
Implementing Partner(s): ACF and NAZ		Donor: OFDA/BHA		
Project Budget: USD498,415.69		Program Staff on the Project: Agrippa Chingono: Programme Manager Kudakwashe Murambadoro : Assistant Program Manager/Engineer Witness M. Nkomo: MEAL Officer Onward Kurashwa: MEAL Intern (Mwenezi) Norma John: MEAL Intern (Chiredzi urban and rural) Beauty Dzingirai: Hygiene Promotion Officer (Chiredzi rural) Felistas Mutimukhulu: Hygiene Promotion Officer (Chiredzi urban) Morgan Haiza: Hygiene Promotion Officer (Mwenezi)		
Project Beneficiaries: Overall 189 (Male- 84; Female- 105) <i>(These are only beneficiaries of trainings done in November and December 2020 and is set to increase in 2021 after completion of outstanding activities)</i>		Key Government/Local Authority Departments Involved: Respective Town/Rural District Councils, PWSSCs, Public Works Departments and DWSSCs for Chiredzi urban, Chiredzi rural and Mwenezi, City/RDC Health Departments, District Medical Officers (DMOs)		
Project Targets and Achievements				
Activity	Target	Actual	% Achievement	Comments
Number of local leaders trained	45	68	151%	Community leaders for the 3 Districts were trained on Community Based Management of projects at the beginning of the project to lay a foundation for sustainability. (55M; 13F)
Number of EHTs trained in Water quality monitoring	15	18	120%	In order to enhance local authorities' capacity to monitor the water being used by communities, the project values the continuous updating of Environmental Health Technician's (EHT's) knowledge on modern water quality monitoring practices. (15M;3F)
Number of Community Based Facilitators/ Health promotion volunteers trained	100	103	103%	In responding to pandemics, strategies need to be crafted to ensure consistent and accurate information dissemination, as is the case with COVID 19 and other water-borne. One strategy is the Community Based Facilitator (CBF) approach and total of 103 CBFs (14M; 89F) were trained through funding from OFDA.
Provision of NFI kits	500	500	100%	NFI kits have been delivered to HCFs in the 3 districts for preposition in anticipation of COVID 19 related admissions.
It is worth noting that this project is currently underway and progress has been made with regards to assessment and selection of 50 water points for rehabilitation, siting of locations of 3 new boreholes, technical assessments for Health Care Facility rehabilitations, Provision of Handwashing stations and Hygiene promotion.				

Commented [AA1]: review this figure



2020 Annual Report

Pictures



Chizhou water point in ward 16 Chiredzi rural earmarked for rehabilitation and headworks. Pump stands supported and water point not protected.

Community based facilitators training going on at Petronella shopping center in Mwenezi.

